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Memorandum
TO: BATA Oversight Committee DATE: April 2,2008
FR: Deputy Executive Director W. 1 1251

RE: Allocation of Regional Measure 1 (RM 1) Funds to the Interstate 880/State Route 92
Interchange Reconstruction Project - BATA Resolution No. 74, Revised

Staff is requesting that the Committee refer to the Authority for approval an allocation of
$4.4 million in RM 1 toll funds to the Interstate 880/State Route 92 Interchange
Reconstruction Project for right-of-ways costs related to the relocation of utilities in and
around the interchange.

Interstate 880/State Route 92 Interchange Project

Work on this contract has been on-going since October 2007. Work has focused primarily
on site preparation work in advance of constructing the new main fly-over structure from
eastbound State Route 92 to northbound Interstate 880. The site preparation work
included clearing of landscaping, constructing a new pedestrian overcrossing and
retaining walls to make room for the new interchange, and utility relocations. Foundation
work on the new main fly-over structure started last month. The Department expects the
work to be completed in 2011.

Various utility lines have had to be relocated to construct the project, including PG&E
electrical and gas lines, AT&T and Verizon telecommunication lines and Comcast cable
lines. The utilities are now in the process of finalizing their costs for their relocations for
reimbursement by the Department. In general, the work, which will be performed by
direct-utility and contract-utility forces, is proving to be more extensive and costly than
originally forecast to meet the project schedule.

The current project right-of-way budget is $15 million. The Department has requested an
allocation of $4.4 million to complete the remaining right-of-way work for the project,
which will require the remaining $2.5 million in unallocated right-of-way funds and $1.9
million from the project contingency. The proposed revised project right-of-way budget
would be $16.9 million with this allocation.

Table 1 below summarizes the proposed allocations of RM1 funds to the Project



Table 1 — Interstate 880/State Route 92 Interchange Reconstruction Project

Budget and Allocation

($ in millions)

Current | Revised | Change Current Revised Change
Budget Budget Allocation | Allocation
Construction 155.0 155.0 - 141.4 141.4 -
Right-of-Way 15.0 16.9 +1.9 12.5 16.9 +1.9
Support 55.0 55.0 - 39.3 39.3 -
Project 20.0 18.1 -1.9
Contingency
Total 245.0 245.0 - 193.2 193.2 +1.9
Recommendation

Staff has review the Department’s allocation request and concurs with the funding needs.
Staff recommends that the Committee refer BATA Resolution No. 74, Revised, to the
Authority for approval to allocate $4.4 million in RM1 Funds to the Interstate 880/State
Route 92 Interchange Reconstruction Project for right-of-way costs.
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